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ESTIMATE RUN 10/14/2015

ESTIMATE SUMMARY 11:37:38

CONTID: C20106R        ESTIMATE NO: 0005 PROG 2005

PCN: 20106R-BID   COFRS REPORTING CATEGORY: 4             

CONTRACT DESCRIPTION: TIME CHARGED: DAYS

PR EMERGENCY FENCE PROJECT WES PERCENT TIME:

PROJECT NO: ER R400-312                   

PR EMERGENCY FENCE PROJECT WES

NAME OF ROAD:  

PROJECT COUNTIES: LARIMER

CONTRACTOR:

IDEAL FENCING CORPORATION PAY PERIOD ENDING 08/25/2015 DATE TIME STARTED 01/05/2015

5795 IDEAL DRIVE DATE LET 11/20/2014 DATE WORK BEGAN

 DATE AWARDED 11/20/2014 DATE TIME STOPPED 08/24/2015

 DATE CONTRACT EXECUTED 12/31/2014 DATE ACCEPTED 08/24/2015

ERIE CO 80516     (303)962-8100 DATE NOTICE TO PROCEED 01/05/2015

CURRENT TOTAL THIS ESTIMATE

CURRENT PROJECT AMT: 921,530.70 PARTICIPATING $ $ 12,159.78

AWARD PROJECT AMT: 951,427.75 NON-PARTICIPATING 0.00

PERCENT COMPLETE: TOTAL EARNINGS

FUNDS AVAILABLE: STOCKPILED MATERIALS 0.00

GROSS EARNINGS

TOTAL CLAIMS: 0.00 RETAINAGE 0.00

SECURITIES ENCUMBERED 0.00

NET EARNINGS

LIQUIDATED DAMAGES 0.00

SPEC YR:

FACS REF NO:

75.20

WORK DAYS

WORK DAYS

67.48%

299,710.28

12,159.78

12,159.78

12,159.78

$

$

$

$

619,370.42

2,450.00

621,820.42

0.00

621,820.42

-14,271.42

0.00

607,549.00

0.00

AMOUNT DUE 607,549.00 12,159.78

OTHER ADJUSTMENTS 0.00 0.00

PAYMENT DUE $ 12,159.78

APPROVED FOR PAYMENT BY

PROJECT COMMENT:

ESTIMATE COMMENT:

AUTOPAY ADJUSTMENT 0.00 0.00

GRAND

  

94.0 TIME ALLOW: 125

ORIG TIME ALLOW: 115
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PCN: 20106R-BID   ESTIMATE RUN 10/14/2015

PROJECT: ER R400-312                   ESTIMATE NO: 0005

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

11:37:38

CUMULATIVE
AMOUNT

CAT NO0200 0200 ROADWAY 

0005 Removal of Debris 1.000

0.000

201-00005  
 

24,630.001.000

0.00

1.000

L S 

24,630.00000

0007 Rem of Impact Attenuator 0.000

0.000

202-00895  
 

0.000.000

0.00

0.000

EACH

1,100.00000

0010 Removal of Fence 26,431.000

0.000

202-01000  
 

18,501.7026,431.000

0.00

32,500.000

LF  

0.70000

0015 Removal of Guardrail Type 3 176.000

180.000

202-01130  
 

4,539.00356.000

2,295.00

356.000

LF  

12.75000

0017 *Removal of Guardrail Type 7 8,801.000

276.000

202-01170  
 

102,116.259,077.000

3,105.00

9,126.000

LF  

11.25000

0018 Rem End Anchorage 3.000

0.000

202-01300  
 

960.003.000

0.00

4.000

EACH

320.00000

0020 Embankment Material (Complete In Place) 0.000

0.000

203-00060  
 

0.000.000

0.00

0.000

CY  

18.50000

0025 Blading 0.000

0.000

203-01500  
 

0.000.000

0.00

8.000

HOUR

185.00000

0030 Backhoe 0.000

0.000

203-01510  
 

0.000.000

0.00

8.000

HOUR

185.00000

0035 Dozing 0.000

0.000

203-01550  
 

0.000.000

0.00

8.000

HOUR

245.00000

0040 Combination Loader 1.000

0.000

203-01594  
 

185.001.000

0.00

8.000

HOUR

185.00000
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PCN: 20106R-BID   ESTIMATE RUN 10/14/2015

PROJECT: ER R400-312                   ESTIMATE NO: 0005

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

11:37:38

CUMULATIVE
AMOUNT

CAT NO0200 0200 ROADWAY 

0045 Potholing 0.000

0.000

203-01597  
 

0.000.000

0.00

16.000

HOUR

245.00000

0050 Sweeping 0.000

0.000

203-01620  
 

0.000.000

0.00

16.000

HOUR

135.00000

0055 Laborer 7.000

0.000

203-02330  
 

840.007.000

0.00

20.000

HOUR

120.00000

0060 *Erosion Log 0.000

0.000

208-00005  
 

0.000.000

0.00

500.000

LF  

4.45000

0065 Concrete Washout Structure 0.000

0.000

208-00045  
 

0.000.000

0.00

1.000

EACH

850.00000

0070 *Removal and Disposal of Sediment (Labor) 0.000

0.000

208-00103  
 

0.000.000

0.00

24.000

HOUR

55.50000

0075 *Removal and Disposal of Sediment (Equipment) 0.000

0.000

208-00105  
 

0.000.000

0.00

24.000

HOUR

105.00000

0080 Erosion Control Supervisor 0.000

0.000

208-00205  
 

0.000.000

0.00

4.000

HOUR

160.00000

0085 *Seeding (Native) 0.000

0.000

212-00006  
 

0.000.000

0.00

2.000

ACRE

750.00000

0090 *Soil Conditioning 0.000

0.000

212-00032  
 

0.000.000

0.00

2.000

ACRE

1,215.00000

0095 *Spray-on Mulch Blanket 0.000

0.000

213-00012  
 

0.000.000

0.00

2.000

ACRE

3,195.00000
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PCN: 20106R-BID   ESTIMATE RUN 10/14/2015

PROJECT: ER R400-312                   ESTIMATE NO: 0005

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

11:37:38

CUMULATIVE
AMOUNT

CAT NO0200 0200 ROADWAY 

0096 Transition Ty 3L 1.000

0.000

606-01395  
 

750.001.000

0.00

1.000

EACH

750.00000

0097 Gdrail Ty 3 (6-3) 6,492.500

277.500

606-00301  
 

151,309.506,770.000

6,202.13

9,126.000

LF  

22.35000

0098 End Anchor (Nonflared) 3.000

5.000

606-02003  
 

17,000.008.000

10,625.00

8.000

EACH

2,125.00000

0099 End Anchor (Flared) 6.000

-5.000

606-02005  
 

1,820.001.000

-9,100.00

6.000

EACH

1,820.00000

0100 End Post 75.000

0.000

607-00005  
 

16,500.0075.000

0.00

75.000

EACH

220.00000

0105 Corner and Line Brace Post 64.000

0.000

607-00010  
 

20,480.0064.000

0.00

175.000

EACH

320.00000

0110 Fence Barbed Wire with Metal Posts 23,012.000

0.000

607-01000  
 

56,379.4023,012.000

0.00

32,500.000

LF  

2.45000

0115 Fence Barbed Wire With Treated Wooden Posts 452.000

0.000

607-01100  
 

1,740.20452.000

0.00

1,550.000

LF  

3.85000

0120 Fence Combination Wire With Metal Posts 731.000

0.000

607-11200  
 

2,631.60731.000

0.00

731.000

LF  

3.60000

0125 Fence Combination Wire With Treated Wooden Posts 106.000

0.000

607-11300  
 

471.70106.000

0.00

500.000

LF  

4.45000

0130 Fence Chain Link (72 Inch) 181.000

0.000

607-53172  
 

3,230.85181.000

0.00

1,740.000

LF  

17.85000
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PCN: 20106R-BID   ESTIMATE RUN 10/14/2015

PROJECT: ER R400-312                   ESTIMATE NO: 0005

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

11:37:38

CUMULATIVE
AMOUNT

CAT NO0200 0200 ROADWAY 

0135 16 Foot Gate 0.000

0.000

607-60116  
 

0.000.000

0.00

0.000

EACH

535.00000

0140 12 Foot Gate Single (Chain Link) 0.000

0.000

607-60212  
 

0.000.000

0.00

0.000

EACH

1,415.00000

0141 Delin (Ty I) 123.000

25.000

612-00001  
 

5,180.00148.000

875.00

148.000

EACH

35.00000

0142 Delin (Ty III) 4.000

1.000

612-00003  
 

185.005.000

37.00

5.000

EACH

37.00000

0145 Construction Surveying 0.000

0.000

625-00000  
 

0.000.000

0.00

1.000

L S 

55,000.00000

0150 *Mobilization 1.000

0.000

626-00000  
 

72,250.001.000

0.00

1.000

L S 

72,250.00000

0155 *Flagging 683.000

29.000

630-00000  
 

18,049.20712.000

735.15

1,500.000

HOUR

25.35000

0160 *Traffic Control Inspection 8.500

-0.500

630-00007  
 

840.008.000

-52.50

20.000

DAY 

105.00000

0165 *Traffic Control Management 103.000

-4.000

630-00012  
 

73,755.0099.000

-2,980.00

112.000

DAY 

745.00000

0170 *Construction Traffic Sign (Panel Size A) 0.000

0.000

630-80341  
 

0.000.000

0.00

0.000

EACH

6.00000

0175 *Construction Traffic Sign (Panel Size B) 18.000

0.000

630-80342  
 

540.0018.000

0.00

18.000

EACH

30.00000
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PCN: 20106R-BID   ESTIMATE RUN 10/14/2015

PROJECT: ER R400-312                   ESTIMATE NO: 0005

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

11:37:38

CUMULATIVE
AMOUNT

CAT NO0200 0200 ROADWAY 

0180 *Advance Warning Flashing or Sequencing Arrow Panel (C 
Type) 

0.000

0.000

630-80358  
 

0.000.000

0.00

3.000

EACH

1,655.00000

0185 *Portable Message Sign Panel 91.000

0.000

630-80359  
 

22,750.0091.000

0.00

100.000

DAY 

250.00000

0187 Drum Channel Dev (Light) (F) 25.000

0.000

630-80363  
 

1,000.0025.000

0.00

25.000

EACH

40.00000

0190 *Traffic Cone 53.000

0.000

630-80380  
 

318.0053.000

0.00

250.000

EACH

6.00000

0195 Rumble Strip (Portable) 0.000

0.000

630-80430  
 

0.000.000

0.00

0.000

EACH

6,465.00000

0200 *Mobile Attenuator 0.000

0.000

630-85041  
 

0.000.000

0.00

40.000

DAY 

305.00000

0205 F/A Minor Contract Revisions 0.000

0.000

700-70010  
 

0.000.000

0.00

0.000

F A 

1.00000

0210 F/A Partnering 0.000

0.000

700-70011  
 

0.000.000

0.00

0.000

F A 

1.00000

0215 F/A Fuel Cost Adjustment 0.000

0.000

700-70016  
 

0.000.000

0.00

2,000.000

F A 

1.00000

0216 F/A Transporting Rental Equipment MCR 0.000

418.000

700-70034  
 

418.00418.000

418.00

418.000

F A 

1.00000
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PCN: 20106R-BID   ESTIMATE RUN 10/14/2015

PROJECT: ER R400-312                   ESTIMATE NO: 0005

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

11:37:38

CUMULATIVE
AMOUNT

CAT NO0200 0200 ROADWAY 

0220 F/A Erosion Control 0.000

0.000

700-70380  
 

0.000.000

0.00

0.000

F A 

1.00000

CAT 619,370.4012,159.78919,080.70CURRENT AMT0200 $ $ $

CAT NO0400 0400 CONSTRUCTION ENGINEERING BID ITEMS 

0225 Sanitary Facility 2.000

0.000

620-00020  
 

2,450.002.000

0.00

2.000

EACH

1,225.00000

CAT 2,450.000.002,450.00CURRENT AMT0400 $ $ $

$ 621,820.4012,159.78$921,530.70$CURRENT AMTPROJECT TOTAL


